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ESTIMATE RUN 11/13/2014

ESTIMATE SUMMARY 09:24:52

CONTID: C19433R        ESTIMATE NO: 0002 PROG 2005

PCN: 19433R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 WEST OF I-25 CONGESTION R PERCENT TIME:

PROJECT NO: STA0503-080                   

US50 WEST OF I-25 CONGESTION R

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

C & D ELECTRIC, INC. PAY PERIOD ENDING 11/13/2014 DATE TIME STARTED 07/10/2014

2025 AEROPLAZA DRIVE DATE LET 05/01/2014 DATE WORK BEGAN

 DATE AWARDED 05/29/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80916                  DATE NOTICE TO PROCEED 07/10/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 212,290.00 PARTICIPATING $ $ 30,680.00

AWARD PROJECT AMT: 187,545.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

WORK DAYS

WORK DAYS

67.25%

69,532.50

30,680.00

30,680.00

30,680.00

$

$

$

$

142,757.50

0.00

142,757.50

0.00

142,757.50

-2,813.18

0.00

139,944.32

0.00

AMOUNT DUE 139,944.32 30,680.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,680.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 19433R-BID   ESTIMATE RUN 11/13/2014

PROJECT: STA0503-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Traffic Signal Head 11.000

0.000

202-00831  
 

2,750.0011.000

0.00

11.000

EACH

250.00000

0010 Wiring 1.000

0.000

613-10000  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0015 Adaptive Traffic Signal System 0.500

0.250

614-10280  
 

90,000.000.750

30,000.00

1.000

L S 

120,000.00000

0020 Traffic Signal Face (12-12-12) 9.000

0.000

614-70336  
 

6,885.009.000

0.00

9.000

EACH

765.00000

0025 Traffic Signal Face (12-12-12-12-12) 1.000

0.000

614-70560  
 

1,240.001.000

0.00

1.000

EACH

1,240.00000

0030 Microwave Vehicle Radar Detector (Install Only) 20.000

0.000

614-72888  
 

10,000.0020.000

0.00

20.000

EACH

500.00000

0035 Mobilization 0.635

0.000

626-00000  
 

16,192.500.635

0.00

1.000

L S 

25,500.00000

0040 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

6.000

DAY 

225.00000

0045 Traffic Control Management 11.000

0.000

630-00012  
 

6,160.0011.000

0.00

20.000

DAY 

560.00000

0050 Construction Traffic Sign (Panel Size A) 2.000

1.600

630-80341  
 

198.003.600

88.00

7.000

EACH

55.00000

0055 Construction Traffic Sign (Panel Size B) 2.000

1.600

630-80342  
 

252.003.600

112.00

20.000

EACH

70.00000
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PCN: 19433R-BID   ESTIMATE RUN 11/13/2014

PROJECT: STA0503-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:52

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

1.000

EACH

900.00000

0065 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

12.000

EACH

40.00000

0070 Traffic Cone 40.000

32.000

630-80380  
 

1,080.0072.000

480.00

80.000

EACH

15.00000

0075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0080 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

999.000

F A 

1.00000

0085 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1.000

F A 

1.00000

CAT 142,757.5030,680.00212,290.00CURRENT AMT0200 $ $ $

$ 142,757.5030,680.00$212,290.00$CURRENT AMTPROJECT TOTAL


